
June 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5  RDO 6

7 8 9 10 11 12 13

14 15 16 17 18 19  RDO 20

21 22 23 24 25 26 27

28 29 30

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

V5 15Jun15

OMS Flight 
6hrs

ORR Review

Pre-flight ORR slide review

GHOC Upgrade

ORR brief

GHOC Testing

Prof flight



July 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3  4

5 6 7 8 9 10 11

12 13 14 15 16 17  18

19 20 21 22 23 24 25

26 27 28 29 30 31  RDO 1

HAMSR SIL* 
Bench, install

GH Crew – Install AVAPS Mount, Z-61

Finish OA Cleanup, Begin

Hangar IT Testing

LIP arrives

*Note: “SIL Bench Tests” 
includes Wt., SIL Power Tests, 

and Data-IT Tests

Wt & Bal

HIWRAP, AVAPS arrive

NOAA SHOUT’15 GH Project Schedule
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Schedule ContingencyFuel A/C

HAMSR Team 
Arrives

LIP unpack , test, SIL bench

LIP install

defuel
RDO

holiday

LIP install

LIP install

HIWRAP, AVAPS unpack, 
test , SIL bench

HIWRAP, AVAPS install

RDO

TN 872 gear swing/ maintenance if possible



August 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

2 3 4 5 6 7 8

9 10 11 12 13 14  RDO 15

16 17 18 19 20 21 22

23 24 25 26 27 28  RDO 29

30 31

Initial GH 
&Instr.Teams to 

WFF

Science Flight Period

Instr. Data-IT Hangar checks Instr. Outdoor SATCOM Testing (w/GHOC-E manned)

Inst. Outdoor SATCOM (cont.)

Range Flt
(6 hrs)

Pre-CST

CST
Inst. & A/C 
Preflights Schedule Contingency

A/C & GHOC 
Preflights

Ferry Flt
EDW-WAL Schedule Contingency

Science Flight Period

NOAA SHOUT’15 GH Project Schedule
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Tech Brief

GH Crew to WFF

2 trucks leave 
for WFF

1 truck leaves 
for WFFAtlantic Ku Sat 

Support Starts

Table top

Range flt backup



September 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7 8 9 10 11  RDO 12

13 14 15 16 17 18 19

20 21 22 23 24 25  RDO 26

27 28 29 30

Ferry Flt
WAL-EDW

Instrument 
Removal

Inst. & A/C 
Preflights

Science Flight Period

Science Flight Period

Science Flight Period

Science Flight Period

Science Flt
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2 trucks leave 
for AFRC

1 truck leaves 
for AFRC

Atlantic Ku Sat 
Support Ends



October 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9  RDO 10

11 12 13 14 15 16 17

18 19 20 21 22 23  RDO 24

25 26 27 28 29 30 31

Schedule Contingency

Instrument Teams
Packing for Shipments

All Personnel 
Depart AFRC

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

KU  SAT ends


